
SANTA CRUZ CITY SCHOOLS

BOND OVERSIGHT COMMITTEE MEETING
SANTA CRUZ CITY SCHOOLS DISTRICT OFFICE

VIRTUAL MEETING VIA ZOOM
January 11, 2021

Minutes

Call to Order
The meeting was called to order at 6:03 p.m. by Chair Bill Tysseling. Assistant
Superintendent, Business Services, Jimmy Monreal welcomed all present to the
meeting.

Attendance at Meeting:
Steve Houser- At Large
Kurt Meeker- At Large
Thomas Parker- Senior Community, Vice Chair
William Tysseling- At Large, Chair
Steve Kingsley-Jones- Elementary & Middle School Parent
Maryanne Campbell- Elementary & Middle School Parent

Absent:
Colleen Harrison- Business Community

Staff:
Jim Monreal, Assistant Supt., Business Services, SCCS
Jory Berdan, Executive Asst., Business Services, SCCS
Amy Estuesta, Executive Asst., Business Services, SCCS
Trevor Miller, Director, Facility Services, SCCS
Kris Munro, Superintendent, SCCS
Jerene Lacey, Finance, SCCS
Chris Garcia, Construction Facility Project Manager

Public Visitors:
None

Public Comment:
None



Approval of Minutes for October 1, 2020 Regular Meeting
Chair Bill Tysseling requested that the approval of the minutes be postponed until the
next meeting.

Bond Projects Update:
Director Trevor Miller presented a slideshow on the Bond Budget Update from Bartos
Architecture.

● Branciforte Middle School- Roofing replacement and parking lot upgrades are
completed.

● Mission Hill Middle School- Roofing replacements are both completed.
● Harbor High School- The Fine Arts Building is the last major project that needs to

be completed.
● Santa Cruz High School- Bids will be taken for the Electrical Service and Utility

Project over the summer. A new Pool House will be constructed. There is
approximately 15 to 18 million dollars worth of projects being completed.

● Soquel High School- The 200 Buildings were modernized, other buildings did not
receive much work.

● Bay View Elementary- Two-thirds of the projects are completed. We are waiting
on contractor billings.

● Delaveaga Elementary- Two-thirds of the projects are completed.
● Gault Elementary- Two-story modular building starting later this year.
● Natural Bridges- Current money budgeted has been spent. The only project not

complete is the artificial turf field, which will need to wait until the next bond.
● Westlake Elementary- We are waiting on bids for the Electrical Service, then we

will begin work on the new upper classroom wing around the summer of 2022 or
in 2023.

● Branciforte Small Schools- In December we broke ground on the Alternative
Family Education campus.

Director Trevor Miller presented on the Bond Project Updates from MADI Architecture.
● Bay View Elementary- Re-roofing and new classroom building are complete.

Classroom Modernization is close to being completed. Portables have been
removed. A new basketball court, ball wall, four-square, and shade structure
have been added. Modernization of both front office and library. New HVAC
system has been added. Site is no longer using gas furnaces, now a heat pump
system with both heat and air conditioning is used.

● Delaveaga Elementary- Extension of the parking lot has been completed. All new
HVAC systems in 5 units. New classroom building is almost complete and the
site has demolished two portables. New front entryway and front office, which
provides more natural light and a more private work space is almost complete.



Principal’s office has also been updated with a small conference room. A space
has been updated for a little theater that will have multi-purpose use.

● Branciforte Small Schools- New inclusive playground and shade structure has
been updated. Portables have been removed and more parking space has been
added. Alternative Family Education modular buildings have been added.

● Natural Bridges- Re-roofed the entire main building. Modular building added.
Front parking lot was upgraded. Entire exterior of the main building was
repainted.

● Soquel High School- A fire lane and water loop replacement were completed.
New pool construction and concessions building. 100 and 200 building
modernization is very close to completion. Performing Arts Center is being
explored for the next bond. New library modernization completed with space for
two classes to work and seating for individual work. Surrounding courtyards have
been updated for the science department and student use.

Superintendent Kris Munro offered to facilitate a tour of any bond site for the committee
members. Assistant Superintendent Jim Monreal noted that an updated vendor report
for the 2020-21 school year has been provided. The Bond Audit will be completed by
the end of February, presented to the committee in March.

Future Meetings & Closing Comments

Future Meeting Dates
● Thursday, March 18, 2021

There being no further business, a motion was made and approved to adjourn the
meeting at 6:58 p.m.

Respectfully submitted,

Jim Monreal Amy Estuesta
Assistant Superintendent Executive Assistant
Business Services Business Services


